AIP Milestone Tracker

October 23, 2023

Milestone Tracker			
Status	**Count**	**%**	**Change***
TBD	11	2.89%	0.00%
Incomplete	5	1.32%	0.00%
Scheduled	71	18.68%	-0.26%
In Progress	70	18.42%	0.00%
Complete	223	58.68%	0.26%
Total	**380**		0.00%

Week over Week change

AIP-317 (ApeCoin DAO Governance and Operations Budget)

- Sustainability Study RFP in progress
- The first Global Community Committee meeting will be held 10/26 @ 4 PM UTC

AIP-299 (ApeCoin merch for the ApeFest)

- Normie [provided images](#) of ApeCoin hats

AIP-230 ("I don't hate apes, I just want them to fund public goods!")

- ETHGlobal Online currently in progress until 10/27
- ETHGlobal Istanbul scheduled for 11/17-11/19